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General Comments

There is work in the field today, but no inspection by me today.

W2 CABLE PROTECTION UNDER HINGE K:

Previously, ABF laborers added 2x4 and plywood protection over the cable between WJS and WDS-N for
the Hinge K work that would be happening overhead. Late this afternoon, laborers start adding 2x4 and
plywood protection over the cable between WJS and WDS-S for the Hinge K work that will be happening
overhead. No inspection or tracking of this work in this diary.

JOBSITE VISITORS:

BCDC (San Francisco Bay Conservation and Development Commission) and ECRB (Engineering Criteria
Review Board) jobsite tour between approximately 1130 and 1330 (preceded by orientation in PIO from
1000 to 1130). Visit cable compaction at east end, cable swing out at east end, suspenders, W2 saddles &
cable, and tower top & saddle. I am a tour guide along with Bill Shedd and Daryoush Bahar for the 6
BCDC and ECRB visitors.

DJV visit to W2 saddles to examine upper housing plate overhang and area where proposing a CCO to
add bird mesh/screen/shield between the upper housing plate and the saddle. There is an area
approximately 4” high where birds can go below the upper housing plate into the area above the saddle
trough and stem. DJV designers on this visit are Sudarshni Ramesh and Alex Zhu. The visit, including
walking from and back to the Skyway where parking, is from 1500 to 1630.

INSPECTOR OT REMARK:

2 hours OT: Until 1630, I am with DJV representatives at W2 to examine a location where they are
designing a CCO addition of a bird mesh/screen/shield between the upper housing plate and the saddle.
Then in the office approximately 1 hour for cable band gaps and cable band bolt tension spreadsheet with
plots to summarize cable band gaps and cable band bolt tensions, per management discussion in this
week’s CAT meeting.
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